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NO. DESIGNATION
SECTION NO./ 
CHAPTER

ARTICLE

1 Scope of Work 4.9.1 Design Baseline Report NTP + 180 days APPROVAL

2 Scope of Work 4.9.5
Aesthetic Design and Review for Non‐Station Structure Report (as part 
of Design Baseline Report)

NTP + 180 days APPROVAL

3 Scope of Work 4.4 Design and Code Analysis Report Design Submittal SONO

4 Scope of Work 4.5 Safety and Security Certification Plan NTP + 60 days SONO

5 Scope of Work 4.8 Value Engineering Report After Approval of Design Baseline Report SONO

6 Scope of Work 4.9.2 Hydrology and Hydraulics Reports Design Submittal SONO

7 Scope of Work 4.9.3 Geotechnical Reports (GDR and GEDR) and all technical memoranda Design Submittal SONO

8 Scope of Work 4.9.3 GBR‐C Prior to beginning of construction APPROVAL
9 Scope of Work 4.9.3 Geotechnical Investigation Plan (GIP) Prior to commencement of field work SONO

10 Scope of Work 4.9.5 Type Selection Report, including Type Selection Memo, Major Reports, 
and Supporting Reports

After Approval of Design Baseline Report APPROVAL

11 Scope of Work 4.9.5
Type Selection Reports of Third Party Structures as described in 
Caltrans OFSP Information and Procedures Guide

Design Submittal INFORMATION

12 Scope of Work 4.9.6 Certifiable Elements and Hazards Log Quarterly  SONO

13 Scope of Work 4.9.7 Safety and Security Certification Package
When Certifiable Items Lists for each element 

is completed for milestone payment
SONO

14 Scope of Work 4.9.8 Final Design Report Design Submittal SONO

15 Scope of Work 4.11
Nominal 60% Construction Drawings (all sheets represented) and 
Specifications (outline)

Design Submittal (60% Design) SONO

16 Scope of Work 4.11
Nominal 90% Construction Drawings (all sheets included) and 
Specifications (all specs included)

Design Submittal (90% Design) SONO

17 Scope of Work 4.11 Survey Reports (signed and sealed) ‐ Refer to Standard Specifications Design Submittal SONO

18 Scope of Work 4.12  Copy of Third‐Party Design Submittals and Approvals Design Submittal Per V&V Document (Book 3)

19 Scope of Work 4.13 Ready for Construction Submittals (signed and sealed) Prior to beginning of construction APPROVAL

20 Scope of Work 4.14 Design Variance Requests
As needed, but Prior to incorporation into 

RFC
APPROVAL

21 Scope of Work 4.15.1 Site‐Specific Health and Safety Plan NTP + 60 days SONO

22 Scope of Work 4.15.1 Site‐Specific Security Plan NTP + 60 days SONO

23 Scope of Work 4.15.2 Hazardous Materials Remediation Plan
Prior to performing the hazardous material 

removal work
APPROVAL

SUBMITTAL TO AUTHORITY 
(APPROVAL, SONO, 
INFORMATION)

Attachment 6 ‐ Technical Contract Submittal List

This list is intended to provide the Contractor with a summary of the Technical Contract Submittal requirements of the Contract Documents.   Contractor shall use this list as the basis to prepare its list of submittal requirements 
per the Contract Documents. Contractor shall submit the technical contract submittal list to the Authority for SONO within 30 days of NTP.

CONTRACT REFERENCE (CP1)

SUBMITTAL TITLE/PACKAGE DUE DATE
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NO. DESIGNATION
SECTION NO./ 
CHAPTER

ARTICLE

SUBMITTAL TO AUTHORITY 
(APPROVAL, SONO, 
INFORMATION)

Attachment 6 ‐ Technical Contract Submittal List

This list is intended to provide the Contractor with a summary of the Technical Contract Submittal requirements of the Contract Documents.   Contractor shall use this list as the basis to prepare its list of submittal requirements 
per the Contract Documents. Contractor shall submit the technical contract submittal list to the Authority for SONO within 30 days of NTP.

CONTRACT REFERENCE (CP1)

SUBMITTAL TITLE/PACKAGE DUE DATE

24 Scope of Work 4.15.4 Construction‐Phase Submittals ‐ Refer to Standard Specifications Per Standard Specifications Per Standard Specifications

25 Scope of Work 4.15.5 As‐Builts (signed and sealed) SONO
26 Scope of Work 4.15.6 Environmental Compliance Plan SONO
27 Scope of Work 5.1 Demolition Plan Prior to demolition work SONO
28 Scope of Work 5.4 Trackbed Analysis Report Design Submittal SONO
29 Scope of Work 5.17.1 Contractor RAM Program Plan (CRMP) ‐ Final NTP + 60 days SONO
30 Scope of Work 5.17.1 Contractor RAM Program Plan (CRMP) ‐ Draft NTP + 90 days SONO
31 Scope of Work 5.17.1 RAM Allocation Report Baseline Design Report Submittal SONO
32 Scope of Work 5.17.1 Historical Product Maintainability Report (HPMR) Baseline Design Report Submittal SONO
33 Scope of Work 5.17.1 Maintenance Manuals Final Design Report Submittal SONO
34 Scope of Work 5.17.1 Reliability‐Centered Maintenance (RCM) Final Design Report Submittal SONO
35 Scope of Work 5.17.1 Preventive Maintenance Analysis (PMA) Final Design Report Submittal ‐
36 Scope of Work 5.17.1 Corrective Maintenance Analysis (CMA) Final Design Report Submittal ‐
37 Scope of Work 5.17.1 Maintainability Demonstration Plan and Procedure (MDPP) Final Design Report Submittal SONO

38 Scope of Work 5.17.1 Maintainability Demonstration Test Report (MDTR)
Before or with Substantial Completion 

approval request
SONO

39 Scope of Work 5.18 Design Life and Durability Report Final Design Report Submittal SONO

40 Design Criteria Manual, Rev. 2 CH 7 ‐ Civil 7.8.1.5
An alternative method of providing vehicular access to the trackside 
from the Authority facility

Baseline Design Report Submittal APPROVAL

41 Design Criteria Manual, Rev. 2 CH 7 ‐ Civil 7.8.4.3 Case 2 Concrete Barrier Wall Design Drawings Design Submittal APPROVAL

42 Design Criteria Manual, Rev. 2 CH 7 ‐ Civil 7.10.3
Design drawings for temporary structures for the support and 
maintenance of surface traffic adjacent to and/or over the 
construction site 

Construction Submittals SONO

43 Design Criteria Manual, Rev. 1 CH 9 ‐ Utilities 9.5.3
Request for access to non‐CHST utilities from the Authority’s right‐of‐
way

Design Submittal SONO

44 Design Criteria Manual, Rev. 1 CH 9 ‐ Utilities 9.5.5.4 Utility protection and monitoring plan (provided to the utility owner ) Construction Submittals INFORMATION

45 Design Criteria Manual, Rev. 2
CH 10 ‐ 

Geotechnical
10.4/ 10‐C.3

Qualifications of boring, in‐situ testing inspection staff as well as rock 
mapping staff and the blasting specialist 

Design Submittal SONO

46 Design Criteria Manual, Rev. 2
CH 10 ‐ 

Geotechnical
10.6.4.3 Results of the Drivability Analysis  Design Submittal SONO

47 Design Criteria Manual, Rev. 2
CH 10 ‐ 

Geotechnical
10.6.4.3 Indicator pile and testing results Construction Submittals SONO

48 Design Criteria Manual, Rev. 2
CH 10 ‐ 

Geotechnical
10.12.4.4 Verification of Numerical Program Design Submittal SONO

49 Design Criteria Manual, Rev. 2
CH 10 ‐ 

Geotechnical
10‐C.3 Rock Mapping Records Design Submittal INFORMATION
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NO. DESIGNATION
SECTION NO./ 
CHAPTER

ARTICLE

SUBMITTAL TO AUTHORITY 
(APPROVAL, SONO, 
INFORMATION)

Attachment 6 ‐ Technical Contract Submittal List

This list is intended to provide the Contractor with a summary of the Technical Contract Submittal requirements of the Contract Documents.   Contractor shall use this list as the basis to prepare its list of submittal requirements 
per the Contract Documents. Contractor shall submit the technical contract submittal list to the Authority for SONO within 30 days of NTP.

CONTRACT REFERENCE (CP1)

SUBMITTAL TITLE/PACKAGE DUE DATE

50 Design Criteria Manual, Rev. 2
CH 10 ‐ 

Geotechnical
10‐C.5.1 Blasting Plan Design Submittal SONO

51 Design Criteria Manual, Rev. 2 CH 12 ‐ Structures 12.11.3
A list of a minimum of five successful waterproofing system projects of 
similar design and complexity completed within the past five years

Construction Submittals SONO

52 Design Criteria Manual, Rev. 1 CH 13 ‐ Tunnels 13.8.1
Examples of where the load design method has been used before for 
tunnel design, and verification of the assumptions made about the 
behavior of the ground or the lining

Design Submittal INFORMATION

53 Verification, Validation and Self‐Certification 2.1 Verification and Validation Plan ‐ Draft NTP + 60 days APPROVAL
54 Verification, Validation and Self‐Certification 2.1 Verification and Validation Plan ‐ Final NTP + 90 days APPROVAL
55 Verification, Validation and Self‐Certification 2.1 Verification and Validation Plan ‐ Update Design Submittal APPROVAL
56 Verification, Validation and Self‐Certification 2.2 RM Tool ‐ Licenses NTP + 30 days INFORMATION
57 Verification, Validation and Self‐Certification 2.2 RM Tool ‐ Database Monthly SONO
58 Verification, Validation and Self‐Certification 3.2 Key personnel resumes During mobilization & prior to hiring SONO
59 Verification, Validation and Self‐Certification 3.4 ICE/ISE management plan ‐ draft NTP + 60 days APPROVAL
60 Verification, Validation and Self‐Certification 3.4 ICE/ISE management plan ‐ final NTP + 90 days APPROVAL
61 Verification, Validation and Self‐Certification 3.4 ICE/ISE monthly progress & status report Monthly INFORMATION
62 Verification, Validation and Self‐Certification 3.4 ICE/ISE quarterly progress & status report Quarterly INFORMATION

63
Verification, Validation and Self‐Certification 2.2, 2.3, 2.4, 2.5 V&V Submittal (RM tool data copy, RVTM, CIL and V&V report)

Baseline Design Report Submittal
SONO

64 Verification, Validation and Self‐Certification 3.1 Contractor Self Certification Baseline Design Report Submittal SONO
65 Verification, Validation and Self‐Certification 3.4 ICE/ISE Assessment Report and Certificate Baseline Design Report Submittal SONO

66
Verification, Validation and Self‐Certification 2.2, 2.3, 2.4, 2.5 V&V Submittal (RM tool data copy, RVTM, CIL and V&V report)

Milestone Design Submittals
SONO

67 Verification, Validation and Self‐Certification 3.1 Contractor Self Certification Milestone Design Submittals SONO
68 Verification, Validation and Self‐Certification 3.4 ICE/ISE Assessment Report and Certificate Milestone Design Submittals SONO

69
Verification, Validation and Self‐Certification 2.2, 2.3, 2.4, 2.5 V&V Submittal (RM tool data copy, RVTM, CIL and V&V report)

Design Submittal
SONO

70 Verification, Validation and Self‐Certification 3.1 Contractor Self Certification Design Submittal SONO
71 Verification, Validation and Self‐Certification 3.4 ICE/ISE Assessment Report and Certificate Design Submittal SONO

72
Verification, Validation and Self‐Certification 2.2, 2.3, 2.4, 2.5 V&V Submittal (RM tool data copy, RVTM, CIL and V&V report)

Construction Submittals
SONO

73 Verification, Validation and Self‐Certification 3.1 Contractor Self Certification Construction Submittals SONO
74 Verification, Validation and Self‐Certification 3.4 ICE/ISE Assessment Report and Certificate Construction Submittals SONO

75
Verification, Validation and Self‐Certification 2.2, 2.3, 2.4, 2.5 V&V Submittal (RM tool data copy, RVTM, CIL and V&V report)

As‐Built Submittals
SONO
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NO. DESIGNATION
SECTION NO./ 
CHAPTER

ARTICLE

SUBMITTAL TO AUTHORITY 
(APPROVAL, SONO, 
INFORMATION)

Attachment 6 ‐ Technical Contract Submittal List

This list is intended to provide the Contractor with a summary of the Technical Contract Submittal requirements of the Contract Documents.   Contractor shall use this list as the basis to prepare its list of submittal requirements 
per the Contract Documents. Contractor shall submit the technical contract submittal list to the Authority for SONO within 30 days of NTP.

CONTRACT REFERENCE (CP1)

SUBMITTAL TITLE/PACKAGE DUE DATE

76 Verification, Validation and Self‐Certification 3.1 Contractor Self Certification As‐Built Submittals SONO
77 Verification, Validation and Self‐Certification 3.4 ICE/ISE Assessment Report and Certificate As‐Built Submittals SONO

78
Standard Specifications

Site Surveys
02 21 13 1.3.E

Mapping or Digital Terrain Model (DTM) products developed from 
photogrammetry or scanning technology

As needed SONO

79
Standard Specifications

Site Surveys
02 21 13 1.3.G

Survey report of all found or set monuments controlling land 
boundaries

As needed SONO

80
Standard Specifications

Site Surveys
02 21 13 1.3.H

Survey report of all field ties made for items such as existing features, 
locations of potholes, geotechnical borings, horizontal and vertical 
clearances to major structures or facilities, and catenary wire sag

As needed SONO

81
Standard Specifications

Field Engineering
02 21 23  1.3.A

A survey plan for establishing, controlling, and checking the layout for 
all work. with a plan sheet showing the horizontal distance, azimuth, 
and angle from the control points 

As needed SONO

82
Standard Specifications

Field Engineering
02 21 23  1.3.B

Survey showing actual as‐built conditions for all work indicating its 
conformance to the Contract Documents

As needed SONO

83
Standard Specifications

Field Engineering
02 21 23  1.3.C

Submit for each element of work constructed survey showing actual as‐
built conditions.

As needed SONO

84
Standard Specifications

Photographic Documentation
02 21 33 1.3

Photographs and digital video recording of project site: 1. Before commencement of clearing, 
demolition, and subsurface work.
2. Upon completion of clearing and 
demolition.
3. Upon completion of subsurface work.
4. Monthly during performance of the Work, 
or more frequently as needed.
5. At all construction milestones 
6. Upon completion of the Work.

SONO

85
Standard Specifications

Photographic Documentation
02 21 33 1.5.C Format and quality of uploaded recordings to Authority's web portal. As needed SONO

86
Standard Specifications

Photographic Documentation
02 21 33 1.8.A Aerial photographs of the entire Jobsite.   As needed SONO

87
Standard Specifications

Existing Conditions Assessment
02 22 00 1.3.A Preconstruction Condition Survey Report.   As needed SONO

88
Standard Specifications

Portland Cement Concrete
03 05 15 1.6.B Manufacturer's product data for proposed concrete admixtures As needed SONO

89
Standard Specifications

Portland Cement Concrete
03 05 15 1.6.C Aggregate source As needed SONO

90
Standard Specifications

Portland Cement Concrete
03 05 15 1.6.E Batch Tickets As needed ‐

91
Standard Specifications

Portland Cement Concrete
03 05 15 2.1.C.1 Source of Special Aggregates As needed SONO
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NO. DESIGNATION
SECTION NO./ 
CHAPTER

ARTICLE

SUBMITTAL TO AUTHORITY 
(APPROVAL, SONO, 
INFORMATION)

Attachment 6 ‐ Technical Contract Submittal List

This list is intended to provide the Contractor with a summary of the Technical Contract Submittal requirements of the Contract Documents.   Contractor shall use this list as the basis to prepare its list of submittal requirements 
per the Contract Documents. Contractor shall submit the technical contract submittal list to the Authority for SONO within 30 days of NTP.

CONTRACT REFERENCE (CP1)

SUBMITTAL TITLE/PACKAGE DUE DATE

92
Standard Specifications

Portland Cement Concrete
03 05 15 2.1.D Concrete Admixture and Cementitious Materials As needed SONO

93
Standard Specifications
Prestressed Concrete

03 05 18 1.6.A Test results and certifications re. Post‐Tensioning System As needed SONO

94
Standard Specifications
Prestressed Concrete

03 05 18 1.6.E Product Data As needed SONO

95
Standard Specifications
Prestressed Concrete

03 05 18 1.6.J Prestressing Firm Qualifications As needed SONO

96
Standard Specifications
Prestressed Concrete

03 05 18 1.7.C Certification of independent laboratory if outside the U.S. As needed SONO

97
Standard Specifications

Falsework
03 11 14 1.4.A Shop drawings and supporting calculations for falsework  As needed SONO

98
Standard Specifications

Concrete Anchors
03 15 23 1.6.H.4 Failed Anchor Documentation  As needed SONO

99
Standard Specifications
Cast‐In‐Place Concrete

03 30 00 1.5.C.1 Site Mock‐ups As needed SONO

100
Standard Specifications
Concrete Finishing

03 35 00 1.5.C and D Site Mock‐ups As needed SONO

101
Standard Specifications

Precast Concrete
03 40 00 1.6.E Mock‐ups As needed SONO

102
Standard Specifications

Precast Concrete
03 40 00 1.6.F Control Samples As needed SONO

103
Standard Specifications

Precast Concrete Segmental Construction
03 43 00 1.6.A

Shop drawings and calculations for precast concrete segmental 
construction, Casting manual, Erection Manual, etc.

As needed SONO

104
Standard Specifications

Bridge Bearings
07 95 63 1.4.D Product Data As needed SONO

105
Standard Specifications

Bridge Expansion Joint Assemblies
07 95 66 1.4.A Product data and shop drawings for the expansion joint system  As needed SONO

106
Standard Specifications

High‐Performance Coatings
09 96 00 1.6.A Product Data and Manufacturer's Certification As needed SONO

107
Standard Specifications

High‐Performance Coatings
09 96 00 1.6.H Independent Coating inspector's qualifications As needed SONO

108
Standard Specifications

High‐Performance Coatings
09 96 00 1.6.J Independent Coating Inspector's Reports As needed SONO

109
Standard Specifications

High‐Performance Coatings
09 96 00 1.6.L Reports As needed SONO

110
Standard Specifications

Geotechnical Instrumentation and Monitoring
31 09 13 1.5.A Shop Drawings Minimum of 60 days prior to installation SONO
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NO. DESIGNATION
SECTION NO./ 
CHAPTER

ARTICLE

SUBMITTAL TO AUTHORITY 
(APPROVAL, SONO, 
INFORMATION)

Attachment 6 ‐ Technical Contract Submittal List

This list is intended to provide the Contractor with a summary of the Technical Contract Submittal requirements of the Contract Documents.   Contractor shall use this list as the basis to prepare its list of submittal requirements 
per the Contract Documents. Contractor shall submit the technical contract submittal list to the Authority for SONO within 30 days of NTP.

CONTRACT REFERENCE (CP1)

SUBMITTAL TITLE/PACKAGE DUE DATE

111
Standard Specifications

Geotechnical Instrumentation and Monitoring
31 09 13 1.5.B Documentation

Prior to installation and during monitoring as 
stated

SONO

112
Standard Specifications

Geotechnical Instrumentation and Monitoring
31 09 13 1.5.C Certifications   Minimum of 60 days prior to installation SONO

113
Standard Specifications

Geotechnical Instrumentation and Monitoring
31 09 13 1.5.D Monitoring Documentation

Within 12 hours after monitoring any 
instrument

SONO

114
Standard Specifications

Geotechnical Instrumentation and Monitoring
31 09 13 1.5.E Mix Designs Prior to start of work SONO

115
Standard Specifications

Geotechnical Instrumentation and Monitoring
31 09 13 1.5.F Closure Report Upon removal of instrumentation SONO

116
Standard Specifications

Geotechnical Instrumentation and Monitoring
31 09 13

1.4 F. thru I, L and 
M.

Design information as required by referenced paragraphs including all 
proposed remedial measures.  

Minimum of 60 days prior to installation APPROVAL

117
Standard Specifications

Dewatering
31 23 19 1.5B

Procedures for detection of movement and records of movement 
detection

As needed SONO

118
Standard Specifications

Dewatering
31 23 19 1.5D Copies of permits required for performing the work of this Section As needed SONO

119
Standard Specifications

Dewatering
31 23 19 1.5E Records of monitoring and movement One day after the reading SONO

120
Standard Specifications

Reinforced Slopes and Earth Structures
31 38 13 1.B.B Design Submittal

Minimum of 60 days prior to start of earth 
structure system construction

APPROVAL

121
Standard Specifications

Ground Anchors
31 39 13 1.5.A

Calculations for design of the tendons, unbonded lengths, bonded 
lengths, bearing plates, bearing stiffeners, and wedge plates 

As needed SONO

122
Standard Specifications

Ground Anchors
31 39 13 1.5.H Test data and results for all testing required As needed SONO 

123
Standard Specifications

Ground Anchors
31 39 13 1.5.I Driller’s qualifications As needed SONO 

124
Standard Specifications

Ground Anchors
31 39 13 1.5.J Anchor Tieback Design Engineer’s qualifications As needed SONO 

125
Standard Specifications

Ground Anchors
31 39 13 1.5.K Details of destressing and removal of temporary anchors As needed SONO 

126
Standard Specifications

Temporary Excavation Support and Protection
31 50 13 1.5.A

A written procedure, along with detailed drawings, of the proposed 
excavations and excavation support systems

As needed SONO 
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NO. DESIGNATION
SECTION NO./ 
CHAPTER

ARTICLE

SUBMITTAL TO AUTHORITY 
(APPROVAL, SONO, 
INFORMATION)

Attachment 6 ‐ Technical Contract Submittal List

This list is intended to provide the Contractor with a summary of the Technical Contract Submittal requirements of the Contract Documents.   Contractor shall use this list as the basis to prepare its list of submittal requirements 
per the Contract Documents. Contractor shall submit the technical contract submittal list to the Authority for SONO within 30 days of NTP.

CONTRACT REFERENCE (CP1)

SUBMITTAL TITLE/PACKAGE DUE DATE

127
Standard Specifications

Temporary Excavation Support and Protection
31 50 13 1.5.B Detailed drawings for support systems As needed SONO 

128
Standard Specifications

Temporary Excavation Support and Protection
31 50 13 1.5.C Design calculations As needed SONO 

129
Standard Specifications

Temporary Excavation Support and Protection
31 50 13 1.5.D Professional Engineer's Certification As needed SONO 

130
Standard Specifications

Temporary Excavation Support and Protection
31 50 13 1.5.E

Check calculations and related documents prepared, signed, and 
sealed by an independent civil or structural engineer currently 
registered in the State of California

As needed SONO 

131
Standard Specifications

Temporary Excavation Support and Protection
31 50 13 1.5.F

Copies of permissions from adjacent property owners for extending 
excavations and support systems beyond Authority property

As needed SONO 

132
Standard Specifications

Temporary Excavation Support and Protection
31 50 13 1.5.G Proposed engineer’s resume showing required experience As needed SONO 

133
Standard Specifications

Driven Piles
31 62 00 1.5.C Pile tip elevation Prior to ordering production piles SONO

134
Standard Specifications

Driven Piles
31 62 00 1.5.H Specialty Consultant Qualifications As needed SONO

135
Standard Specifications

Driven Piles
31 62 00 1.6.D Replacing damaged piles or driven out of position As needed SONO

136
Standard Specifications

Drilled Concrete Piers and Shafts
31 63 29 1.6.A Qualifications of the Drilled Shaft Entity As needed SONO

137
Standard Specifications

Planting
32 90 00 1.5.G Plant Substitution NTP + 30 days SONO

138
Standard Specifications

Trenching and Backfiling for Utilities
33 05 28 2.2.B.3 Legends As needed SONO

Book 1, Part C.7 7 of 7

R
FP

 N
o.

: 1
3-

57
 –

 A
dd

en
du

m
 N

o.
 3

 - 
07

/3
1/

20
14


	Blank Page



